
Traffic Calming Petition Status Update

Verifying 
Signatures

Certified Scheduled Date 
Completed

In Progress Completed Review Date Recommendation 
Status

9/8/2020 1100 block of Home Ave X 11/10/2022 X
8/8/2023, 
9/12/2023

Motion Passed
9/12/2023

Approved
10/16/2023

Paint and post chicane comprised of two 26-foot-long 
bump-outs near the midpoint of the block.

Chicanes have been painted. Waiting on 
availability of materials to install posts.

9/29/2020 400 block of Berkshire St X 11/9/2022 X 7/11/2023
Motion Passed

7/11/2023
Approved

9/18/2023

Stripe a parking lane line on the south side of 
Berkshire, installing a paint and post neckdown 
midblock.

Parking lane line and neckdown bump-outs 
have been painted. Waiting on availability 
of materials to install posts.

10/6/2020 Berkshire/Humphrey Intersection X 9/12/2023 - 
9/14/2023

X 1/8/2024, 
2/12/2024

Motion Passed
2/12/2024

Approved 
3/19/2024

Install paint and post curb extensions on all four 
corners of the Berkshire Street and Humphrey Avenue 
intersection, extending onto N Humphrey Avenue and 
Berkshire Street .

10/6/2020 900 block of N Humphrey Ave X
9/12/2023 - 
9/14/2023 X

1/8/2024, 
2/12/2024

Motion Passed
2/12/2024

Approved 
3/19/2024

Temporary radar speed feedback signs are 
recommended for deployment on an interim basis to 
increase drivers’ awareness of their speeds and 
Targeted enforcement along this block as needed to 
reduce speeding

1/29/2021 Greenfield/Humphrey Intersection X
9/12/2023 - 
9/14/2023

1/8/2024, 
2/12/2024

Insufficent signatures.  However, location 
was considered as part of review of 900 
and 1000 N Humphrey  petitions.

1/29/2021 1000 block of N Humphrey Ave X
9/12/2023 - 
9/14/2023 X

1/8/2024, 
2/12/2024

Motion Passed
2/12/2024

Approved 
3/19/2024

Temporary radar speed feedback signs are 
recommended for deployment on an interim basis to 
increase drivers' awareness of their speeds. Targeted 
enforcement along this block as needed to reduce 
speeding. Install paint and post curb extensions on all 
four corners of Greenfield Street and Humphrey 
Avenue intersection, extending onto N Humphrey 
Avenue and Greenfield Street.

4/15/2021 800 block of N Taylor Ave X Spring 2024 TBD Counts delayed to 2024 due to 2023 
construction.

4/19/2021 Berkshire/Fair Oaks Intersection X 9/20/2023 X 11/29/2023
Motion Passed
11/29/2023

Approved 
1/23/2024

Install large two-directional arrow sign at the north side 
of Berkshire Street, trim spruce tree branches on 
private property to a height of no less than seven feet 
from ground level. Tighten NE and SW corner radii with 
paint and posts.

Installation of paint/posts, arrow sign, and 
tree trimming are pending.

5/2/2021 1100 block of S Grove Ave X
5/16/2023 & 
7/18/2023 X 10/10/2023

Motion Passed
10/10/2023 N/A

Install supplemental Do Not Enter sign at NE corner. 
Can be done administratively-no Board action required.

Do Not Enter sign has been installed.  
Additional counts in alley are scheduled 
the week of February 19th. Further 
analysis to be conducted in coordination 
with Lincoln School Safety Plan review.

6/7/2021 400 block of Greenfield St X 11/9/2022 X 7/11/2023
Motion Passed

7/11/2023
Approved

9/18/2023
Install a paint and post neckdown east of Rossell 
Avenue.

Neckdown has been painted. Waiting on 
availability of materials to install posts.

9/20/2021 700 & 800 block of N Lombard Ave X Spring 2024 TBD Counts delayed to 2024 due to 2023 
construction.
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9/21/2021 900 block of Home Ave X 5/16/2023 X 3/11/2024
Motion Passed 

3/11/2024
Anticipated 
4/30/2024

Install paint and post curb extensions on all four 
corners of the Lexington Street and Home Avenue 
intersection, install flashing stop signs at the Garfield 
Street/Home Avenue intersection, install school 
crossing signs and flashing beacons on Garfield Street 
in advance of Home Avenue, install a paint and post 
chicane on the 900 block of Home Avenue and 
temporary radar speed feedback signs to increase 
drivers' awareness of their speeds.

10/5/2021 600 block of Gunderson Ave X 5/16/2023 Anticipated 
4/8/2024

6/7/2022 Home/Jackson Intersection X 10/19/2022 TBD

7/7/2022 500 & 600 blocks of S Grove Ave X 10/19/2022 TBD

8/31/2022 1100 block of S Humphrey Ave X 10/11/2023 TBD

9/22/2022 1000 block of S Humphrey Ave X 10/11/2023 TBD

7/8/2023 500 block of S Humphrey Ave X Spring 2024 TBD

11/15/2023 Thomas/Grove Intersection X Spring 2024 TBD

11/15/2023 Harvey/Superior Intersection X TBD TBD Petitioner notified to re-submit with more 
than 51% signatures
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