

Oak Park Schedule

2004 | 2005

A S O N D J F

1 STARTING

- 1) Establish Procedures
- 2) Review Information
- 3) Identify Opportunities & Constraints
- 4) Workshop #1 – Establish Project Objectives



1 July 21

2 DESIGNING

- 5) Develop Alternative Concepts
- 6) Prepare Draft Intermodal Station Area Plan
- 7) Workshop #2 – Select Preferred Alternatives
- 8) Refine Preferred Alternatives
- 9) Prepare Final Intermodal Station Area Plan
- 10) Workshop #3 - Review Refined Alternative
- 11) Prepare Downtown Concept Plan



2 September 22



3 November 10



3 IMPLEMENTING

- 12) Prepare Implementation Program
- 13) Prepare Final Report
- 14) Prepare Draft Development Guidelines
- 15) Workshop #4 – Review Final Report



4

4 TIF ANALYSIS

- 16) Collect Information
- 17) Prepare Draft Report
- 18) Prepare Final Report

