



Construction Update as of Feb. 3, 2012

- Work on Roosevelt Road remains suspended for winter. Final punch list items and landscape restoration is scheduled for spring.
- Water and sewer improvement work has been suspended for the winter. Work will resume in the spring.
- Work on the Ridgeland Avenue water main crossing under I-290 continues. The contractor relined the main on Fri., Jan.-12. The water main should be reconnected by mid-February.
- Sewer televising is complete. Staff continues reviewing tapes and determining future sewer main work.
- Sidewalk replacement contracts for 2012 have been advertised for bidding. Bids are due on Feb. 9.
- Bids also are being sought for additional lighting on Marion Street from Pleasant Street to Pleasant Place. Bids are due on Feb. 16.
- A kick-off meeting was held with the Illinois Department of Transportation for the viaduct enhancement project. Design work is underway and plans will be forwarded to IDOT for bidding later this year.

###