

2023 Work Plan - Civic Information Systems Commission

<u>Enabling Language</u>	<u>Project</u>	<u>Outcomes</u>	<u>Name(s)</u>	<u>Time Frame</u>	<u>Cost</u>
Civic Engagement and Communication	Digital Platforms	Continued recommendation of village communication and citizen engagement platforms and improvements, including addition of a VOP mobile application	CISC, Trustee Parakkat	September 2023	\$100
Transparency	Digital Platforms	Investigate open data options that tie into the Village website, enhancing financial transparency to Oak Park residents	CISC, Comm. Wesley	September 2023	\$100
Transparency	Digital Platforms, Village Website Updates	Investigate more efficient ways of FOIA processing	CISC	September 2023	\$100
Efficiency and Sustainability	Smart City	Engage independent research teams (i.e. universities) to determine how the Village can successfully move toward a smart city infrastructure	CISC	Through 2023 and beyond	\$100
Efficiency and Sustainability	Smart City	With direction from the Village Board and research results, suggest low cost, high community value smart city solutions that could utilize the new village fiber infrastructure	CISC	Through 2023 and beyond	\$100
Communication, Equity	Broadband Services	Suggest paths to getting affordable and fast broadband and internet to village residents	CISC, Trustee Parakkat	September 2023	\$100
Cable and Telecommunications Providers	Cable Provider Contract	Determine with village attorney the status of long time negotiations with Comcast for the cable contract agreement	CISC	April 2023	\$100
Equity	Surveillance Technology Guidelines	Examine recommendations from the ACLU and other stakeholders regarding Community Control Over Police Surveillance (CCOPS) principles as they might pertain to Oak Park	Comm. Ptacek	September 2023	\$100
Efficiency	Local Government Operations	Collaboration with Village commissions to determine ways to work together for greater advisory efficiency	CISC	Through 2023 and beyond	\$100